

July 2008

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																	
<div style="border: 1px solid black; padding: 5px;"> <p style="text-align: center;">Jun 2008</p> <table border="1" style="width: 100%; text-align: center;"> <tr><td>S</td><td>M</td><td>T</td><td>W</td><td>T</td><td>F</td><td>S</td></tr> <tr><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td></tr> <tr><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td></tr> <tr><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td></tr> <tr><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td></tr> <tr><td>29</td><td>30</td><td></td><td></td><td></td><td></td><td></td></tr> </table> </div>		S	M	T	W	T	F	S	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30						1	2	3	4 <i>Independence Day</i>	5							
S	M	T	W	T	F	S																																																	
1	2	3	4	5	6	7																																																	
8	9	10	11	12	13	14																																																	
15	16	17	18	19	20	21																																																	
22	23	24	25	26	27	28																																																	
29	30																																																						
		Scenery Installation			Day OFF	Light Levels Focus																																																	
6	7	8	9	10 SR 2 OPENING - 8 PM	11	12																																																	
Opera Tech Reh		Opera Tech Reh		Opera Dress		Opera Opening 8 PM Opera DARK																																																	
Opera Perf.				Opera Perf.																																																			
13	14	15	16	17	18	19																																																	
20	21	22	23	24 SR 3 OPENING - 8 PM	25	26																																																	
				Opera Strike																																																			
27	28	29	30	31	<div style="border: 1px solid black; padding: 5px;"> <p style="text-align: center;">Aug 2008</p> <table border="1" style="width: 100%; text-align: center;"> <tr><td>S</td><td>M</td><td>T</td><td>W</td><td>T</td><td>F</td><td>S</td></tr> <tr><td></td><td></td><td></td><td></td><td>1</td><td>2</td><td></td></tr> <tr><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td><td>8</td><td>9</td></tr> <tr><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td><td>15</td><td>16</td></tr> <tr><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td><td>22</td><td>23</td></tr> <tr><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td><td>29</td><td>30</td></tr> <tr><td>31</td><td></td><td></td><td></td><td></td><td></td><td></td></tr> </table> </div>		S	M	T	W	T	F	S					1	2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						
S	M	T	W	T	F	S																																																	
				1	2																																																		
3	4	5	6	7	8	9																																																	
10	11	12	13	14	15	16																																																	
17	18	19	20	21	22	23																																																	
24	25	26	27	28	29	30																																																	
31																																																							

Current as of 05/02/07

August 2007

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																												
<div style="border: 1px solid black; padding: 5px;"> <p style="text-align: center;">Jul 2007</p> <table border="1" style="width: 100%; text-align: center;"> <tr><td>S</td><td>M</td><td>T</td><td>W</td><td>T</td><td>F</td><td>S</td></tr> <tr><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td></tr> <tr><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td></tr> <tr><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td></tr> <tr><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td></tr> <tr><td>29</td><td>30</td><td>31</td><td></td><td></td><td></td><td></td></tr> </table> </div>		S	M	T	W	T	F	S	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					<div style="border: 1px solid black; padding: 5px;"> <p style="text-align: center;">Sep 2007</p> <table border="1" style="width: 100%; text-align: center;"> <tr><td>S</td><td>M</td><td>T</td><td>W</td><td>T</td><td>F</td><td>S</td></tr> <tr><td></td><td></td><td></td><td></td><td></td><td></td><td>1</td></tr> <tr><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td><td>7</td><td>8</td></tr> <tr><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td><td>14</td><td>15</td></tr> <tr><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td><td>21</td><td>22</td></tr> <tr><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td><td>28</td><td>29</td></tr> <tr><td>30</td><td></td><td></td><td></td><td></td><td></td><td></td></tr> </table> </div>		S	M	T	W	T	F	S							1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30							1	2	3	4
S	M	T	W	T	F	S																																																																																												
1	2	3	4	5	6	7																																																																																												
8	9	10	11	12	13	14																																																																																												
15	16	17	18	19	20	21																																																																																												
22	23	24	25	26	27	28																																																																																												
29	30	31																																																																																																
S	M	T	W	T	F	S																																																																																												
						1																																																																																												
2	3	4	5	6	7	8																																																																																												
9	10	11	12	13	14	15																																																																																												
16	17	18	19	20	21	22																																																																																												
23	24	25	26	27	28	29																																																																																												
30																																																																																																		
		PAPU Shops Closed																																																																																																
5	6	7	8	9	10	11																																																																																												
		PAPU Shops Closed																																																																																																
12	13	14	15	16	17	18																																																																																												
		PAPU Shops Closed																																																																																																
19	20 Perfect Wedding Prelim Designs Due	21	22	23	24 Perfect Wedding Prelim Budgets Due	25																																																																																												
		PW Technical Planning																																																																																																
26	27 Classes Open Perfect Wedding Final Designs Due	28	29	30	31 Perfect Wedding Final Budgets Due																																																																																													
		PW Technical Planning																																																																																																

Current as of 05/02/07

September 2007

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																		
						1																																																																																		
		<div style="display: flex; justify-content: space-around;"> <div style="border: 1px solid black; padding: 5px;"> <p>Aug 2007</p> <table border="1"> <tr><td>S</td><td>M</td><td>T</td><td>W</td><td>T</td><td>F</td><td>S</td></tr> <tr><td></td><td>1</td><td>2</td><td>3</td><td>4</td><td></td><td></td></tr> <tr><td>5</td><td>6</td><td>7</td><td>8</td><td>9</td><td>10</td><td>11</td></tr> <tr><td>12</td><td>13</td><td>14</td><td>15</td><td>16</td><td>17</td><td>18</td></tr> <tr><td>19</td><td>20</td><td>21</td><td>22</td><td>23</td><td>24</td><td>25</td></tr> <tr><td>26</td><td>27</td><td>28</td><td>29</td><td>30</td><td>31</td><td></td></tr> </table> </div> <div style="border: 1px solid black; padding: 5px;"> <p>Oct 2007</p> <table border="1"> <tr><td>S</td><td>M</td><td>T</td><td>W</td><td>T</td><td>F</td><td>S</td></tr> <tr><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td>6</td><td></td></tr> <tr><td>7</td><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td><td>13</td></tr> <tr><td>14</td><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td><td>20</td></tr> <tr><td>21</td><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td><td>27</td></tr> <tr><td>28</td><td>29</td><td>30</td><td>31</td><td></td><td></td><td></td></tr> </table> </div> </div>		S	M	T	W	T	F	S		1	2	3	4			5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		S	M	T	W	T	F	S	1	2	3	4	5	6		7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31				
S	M	T	W	T	F	S																																																																																		
	1	2	3	4																																																																																				
5	6	7	8	9	10	11																																																																																		
12	13	14	15	16	17	18																																																																																		
19	20	21	22	23	24	25																																																																																		
26	27	28	29	30	31																																																																																			
S	M	T	W	T	F	S																																																																																		
1	2	3	4	5	6																																																																																			
7	8	9	10	11	12	13																																																																																		
14	15	16	17	18	19	20																																																																																		
21	22	23	24	25	26	27																																																																																		
28	29	30	31																																																																																					
2	3 Labor Day	4	5	6	7 No Shame Th B GALA Part 1 Showing Large Gym 6 PM	8 Football																																																																																		
		Season Electric's Prep Perfect Wedding Construction																																																																																						
9	10	11 Anton Prelim Designs Due GALA Preliminary Designs Due	12	13 Perfect Wedding - Plot Due Rosh Hashanah	14 No Shame Th B Anton Prelim Budgets Due GALA Preliminary Budget Due	15																																																																																		
	Perfect Wedding Construction																																																																																							
16	17	18	19	20	21 No Shame Th B Atropos - 172	22 Yom Kippur																																																																																		
	GALA Scenery and Costume Construction Perfect Wedding Construction																																																																																							
23	24	25 Anton Final Designs Due GALA Final Designs Due	26	27	28 Anton Final Budgets Due PW Focus The Beguiled - Th B	29 Football																																																																																		
	Perfect Wedding Scenery/Electrics Install GALA Tech Planning Anton Tech Planning GALA Scenery and Costume Construction																																																																																							
30	Iron Hymen - 172 The Beguiled - Th B																																																																																							

Current as of 05/02/07

June 2008

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday																																																																																				
1	2	3	4	5	6	7																																																																																				
	Summer Opera Construction			Summer Dance Concert																																																																																						
8	9	10	11	12	13	14																																																																																				
	Summer Opera Construction																																																																																									
15	16 Father's Day	17	18	19	20	21																																																																																				
	Summer Opera Construction																																																																																									
22	23	24	25	26 Summer Rep Opening - 8 PM	27	28																																																																																				
	Summer Opera Construction																																																																																									
29	30	<div style="display: flex; justify-content: space-around;"> <div style="border: 1px solid black; padding: 5px;"> <p>May 2008</p> <table border="1"> <tr><td>S</td><td>M</td><td>T</td><td>W</td><td>T</td><td>F</td><td>S</td></tr> <tr><td></td><td>1</td><td>2</td><td>3</td><td></td><td></td><td></td></tr> <tr><td>4</td><td>5</td><td>6</td><td>7</td><td>8</td><td>9</td><td>10</td></tr> <tr><td>11</td><td>12</td><td>13</td><td>14</td><td>15</td><td>16</td><td>17</td></tr> <tr><td>18</td><td>19</td><td>20</td><td>21</td><td>22</td><td>23</td><td>24</td></tr> <tr><td>25</td><td>26</td><td>27</td><td>28</td><td>29</td><td>30</td><td>31</td></tr> </table> </div> <div style="border: 1px solid black; padding: 5px;"> <p>Jul 2008</p> <table border="1"> <tr><td>S</td><td>M</td><td>T</td><td>W</td><td>T</td><td>F</td><td>S</td></tr> <tr><td></td><td>1</td><td>2</td><td>3</td><td>4</td><td>5</td><td></td></tr> <tr><td>6</td><td>7</td><td>8</td><td>9</td><td>10</td><td>11</td><td>12</td></tr> <tr><td>13</td><td>14</td><td>15</td><td>16</td><td>17</td><td>18</td><td>19</td></tr> <tr><td>20</td><td>21</td><td>22</td><td>23</td><td>24</td><td>25</td><td>26</td></tr> <tr><td>27</td><td>28</td><td>29</td><td>30</td><td>31</td><td></td><td></td></tr> </table> </div> </div>				S	M	T	W	T	F	S		1	2	3				4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	S	M	T	W	T	F	S		1	2	3	4	5		6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
S	M	T	W	T	F	S																																																																																				
	1	2	3																																																																																							
4	5	6	7	8	9	10																																																																																				
11	12	13	14	15	16	17																																																																																				
18	19	20	21	22	23	24																																																																																				
25	26	27	28	29	30	31																																																																																				
S	M	T	W	T	F	S																																																																																				
	1	2	3	4	5																																																																																					
6	7	8	9	10	11	12																																																																																				
13	14	15	16	17	18	19																																																																																				
20	21	22	23	24	25	26																																																																																				
27	28	29	30	31																																																																																						
	Truss/Electrics																																																																																									

Current as of 05/02/07

May 2008

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
					No Shame - Th B Summer Opera Prelim Budgets Due	
				Undergraduate Concert		
4	5	6	7	8	9	10
		SR '08 Rep 3 Prelim Designs Due Summer Opera Final Designs Due			No Shame - Mabie Classes Close SR '08 Rep 3 Prelim Budgets Due Summer Opera Final Budget Due	
	Iowa New Play Festival					
11	12	13	14	15	16	17
Mother's Day						Commencement
	Summer Opera Tech Planning					
			Final Exams			Dance Forum Concert
18	19	20	21	22	23	24
	Summer Rep Construction Begins	SR '08 Rep 3 Final Design Due Summer Rep Rehearsal Begins			SR '08 Rep 3 Final Budgets Due	
	Summer Opera Construction					
Dance Forum Concert	Summer Opera Tech Planning					
25	26	27	28	29	30	31
	Memorial Day (Observed)					
		Summer Opera Construction				

Current as of 05/02/07

October 2007

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
					No Shame - Th B GALA Showing Large Gym 6 PM	Global Express - Th B
					PW Crew Training	
		GALA Scenery and Costume Construction				
		Anton Tech Planning				
		Anton Construction				PW Tech Rehearsals
7	8	9	10	11	12	13
	Columbus Day (Observed)		IWP 24 Hour Play - Th B		No Shame - Th B Hubbard Street Dance - HA	Football
	PW Notes					
		PW Dress Rehearsals			A Perfect Wedding - Mabie	
		GALA Scenery and Costume Construction				
PW Tech Rehearsals		Anton Construction				
14	15	16	17	18	19	20
	GALA Plot Due				No Shame - Th B Birdhouse Factory Afro/Cuban Drum and Dance Ensemble	
					Undergrad Directors - Th B	
		Electrician's Prep				
		A Perfect Wedding - Mabie				
A Perfect Wedding - Mabie		GALA Scenery and Costume Construction				
		Anton Construction				
21	22	23	24	25	26	27
		14 Prelim Designs Due			No Shame - Th B 14 Prelim Budgets Due GALA Spacing 6 PM	Football
						Who Am I? - 172
SP Strike PW Strike Afro/Cuban Drum and Dance A Perfect Wedding - Mabie			SOM Band Concert		Votes for Women - Th B Gala Focus	GALA Light Levels
		GALA Installation				
		Anton Construction				
28	29	30	31			
			Halloween			
	GALA Tech		GALA Dress Rehearsals			
	Anton Construction					

Current as of 05/02/07

November 2007

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
				Anton Plot Due Patriarchate Choir-Clapp	No Shame - Th B Naomi Wallace Reading - DTT Dance GALA	GALA Strike
				Thanks for the Memories - Th B GALA Dress Rehearsals Anton Construction		
4	5	6	7	8	9	10
Daylight savings-set back 1 hour		14 Final Designs Due Election Day			No Shame - Th B 14 Final Budgets Due	Football
Thanks for the Memories - Th B	Anton Scenery/Electrics Install				Thief Unseen - Th B	Spring Auditions Anton Focus
11	12	13	14	15	16	17
Veterans Day					No Shame - Th B	Football
Thief Unseen - Th B	Spring Additions			Anton Light Levels	Anton Crew Training	
18	19	20	21	22	23	24
				Thanksgiving		
	Anton Notes	14 Tech Planning		Theatre Shops Closed	Shops Closed	
25	26	27	28	29	30	
		Piano Lesson Prelim Designs			No Shame - Th B Piano Lesson Prelim Budgets	
Anton Tech	Anton Dress Rehearsals			Collaborative Performance Concert Anton In Show Business - Mabie		

Current as of 05/02/07

April 2008

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
					No Shame - Th B Movin Out	Movin Out
					Viva La Mama - Clapp Infeculation - 172	
					Ross/Ryan Thesis Concert	
					Viva la Mama Orchestra Dress	
					Tartuffe Scenery/Electrics Install	
					Tartuffe Light Rig	
6	7	8	9	10	11	12
Movin Out		Summer Rep 1 & 2 Prelim Designs Due	Dan Moore Faculty Recital - 8 PM		No Shame - Th B	Percussion Ensemble - 3 PM
Tartuffe Focus					Percussion Ensemble Dress	Robert and Rebecca Bluestone
Viva La Mama - Clapp		Alvin Ailey Dance Theater			Summer Rep 1 & 2 Plate Prelim Budgets Due	
					Tartuffe Crew Training	Tartuffe Tech
					Infeculation - 172	Strike Clapp Truss
13	14	15	16	17	18	19
					No Shame - Th B	Passover begins at sundown
TartuffeTech						
Strike Clapp Truss						
20	21	22	23	24	25	26
Center for New Music - 8 PM		Rep 1 & 2 Final Designs Due			No Shame - Th B	End of Passover
					Honors Project - 172	
					Rep 1 & 2 Final Budgets Due	
Tartuffe - Mabie	Festival Construction			Tartuffe - Mabie		
27	28	29	30			
		Summer Opera Prelim Designs Due				
Tartuffe - Mabie						

Current as of 05/02/07

March 2008

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 Playing House - Th B Piano Tech DIC Focus
2	3	4	5	6		
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Current as of 05/02/07

December 2007

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 SP Strike Collaborative Performance Anton In Show Business - Mable
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

Current as of 05/02/07

January 2008

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
<div style="border: 1px solid black; padding: 5px; margin-bottom: 10px;"> Dec 2007 S M T W T F S 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 </div> 1 New Year's Day Shops Closed 14 Construction						
6	7 La Mama Prelim Designs	8	9	10 14 Plot Due	11 La Mama Prelim Budgets	12
	Piano Lesson Construction		14 Installation			
13	14 La Mama Final Designs	15	16	17	18 La Mama Final Budgets	19
	Viva la Mama Tech Planning		14 Light Rig			
	Piano Lesson Construction					
20	21 MLK Week Event - 172 Martin Luther King, Jr.	22 Classes Begin DIC Prelim Designs Tartuffe Prelim Designs Due	23	24	25 DIC Prelim Budgets Tartuffe Prelim Budgets Due	26 14 Tech Devised Project - 172
	14 Focus		14 Levels		14 Crew Training	
	Viva la Mama Tech Planning		Piano Lesson Construction			
27	28	29 DIC Final Designs Tartuffe Final Designs Due	30	31 Robert Wilson - Mable Theatre		
	Viva La Mama Construction		14 - DTT			
14 Tech	14 Dress Rehearsals		Piano Lesson Construction			

Current as of 05/02/07

February 2008

UI Performing Arts Production Unit

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
					No Shame Th B DIC Final Budgets Tartuffe Final Budgets Due Viva La Mama Construction Piano Lesson Construction	14 - Thayer
3	4	5	6 Ash Wednesday	7 BB King	8 No Shame Th B	9
	Tartuffe Tech Planning		Ten-Minute Play Festival-Th B			
	DIC Tech Planning		Viva La Mama Construction		Piano Lesson Construction	
14 - Thayer	14 - Thayer					
10	11	12	13	14 Piano Plot Due Valentine's Day	15 No Shame Th B	16 Auditions - Summer Rep Rm SP Strike And Baby Makes Seven - 172 Faculty/Graduate Concert
	DIC Scenery and Costume Construction		14 Strike			
Ten-Minute Play Festival-Th B 14 - Thayer	Tartuffe Tech Planning		Viva La Mama Construction		Piano Lesson Construction	
17	18 Vagina Monologues - Th B	19	20	21 DIC Plot Due	22 No Shame Th B	23 Piano Focus
	Piano Lesson Install		This is your Life - Th B			
	DIC Scenery and Costume Construction		Viva La Mama Construction			
24	25	26	27	28	29 No Shame Th B Piano Crew Training	
	Tartuffe Scenery Construction		Playing House - Th B			
	DIC Scenery and Costume Construction		DIC Lighting Install			
This is your Life - Th B	Viva La Mama Construction					

Current as of 05/02/07